Program/Project Management

Progress Monitoring Sheet


	Program/Project Title:    




                            Program/Project Period:  Start Date:  April 3,  2009

                                                                                                                                                                         End Date:  06/01/2009 extended to 7/17/2009
        TI  NSpire Experimental Design

	Team Members:

Terrie Poehl, Claudia Gutierrez, John Hansen,  Julie Webb

	Interim Review Dates:

4/29,  5/12, 5/27, 6/18

	Program/Project Milestones: 
	Program/Project Deliverables: Teacher doc, Instructor Notes doc, Student doc, .tns file(s)

	Activities
	Required Actions/Resources
	Timeline
	Person Responsible
	Status/Comments

	Virtual Meeting date, 4/29, 3 p.m.
	Setup conference room
	4/29/2009
	All
	Claudia to setup; attempt was not successful

	Teacher doc - Activity Overview: Title Here and There, Teacher Preparation and Notes, Materials, 

	Create draft
	4/22/2009; changed to June 26; final version due July 17
	John
	Includes lesson objectives and standards; Haven’t heard from John; reassigned to Joules on 6/18/2009

	Teacher doc - Suggested Related Activities (optional), Part 1 – may be Problem 1 of the tns file – dependent on design of student activity, et. al
	Create draft
	7/03/2009; final version due 7/17/2009
	Claudia
	

	Instructor notes
	Create draft
	4/27/2009; Draft completed 6/18/2009; final version due 7/17/2009
	Joules
	

	Student doc
	Create draft
	7/03/2009; final version due 7/17/2009
	John/Claudia
	Joules to work with Claudia; haven’t heard from John as of 6/18/2009

	.tns files
	Create draft
	Ongoing; final due 7/17/2009
	Claudia/Terri (Mentor)
	Terri will support Claudia in .tns development

	Virtual Meeting date, 5/12, 4 p.m.
	Setup Conference room
	5/12/2009
	All
	Claudia to setup; did not take place

	Virtual Meeting date, 5/27, 3 p.m.
	Setup Conference room
	5/27/2009
	All
	Claudia to setup; did not take place

	Virtual Meeting date, 7/17, 1:30 p.m.
	Setup Conference room
	7/17/2009
	All
	Eli/David to setup








